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AECOM Environment 732.564.3600 tel
30 Knightsbridge Road, Suite 520
Piscataway, NJ 08854 732.369.0122 fax

www.aecom.com

May 9, 2011

Mr. William Lindner Via Fed-Ex

New Jersey Department of Environmental Protection
Brownfield Remediation & Reuse Element

401 E. State Street, 6" Floor

P.O. Box 028

Trenton, New Jersey 08625

RE: 1% Quarter 2011 Progress Report
Former Ingersoll Rand Facility
Phillipsburg, Warren County, New Jersey
Pl#: 012833

Dear Mr. Lindner:

On behalf of Ingersoll Rand Company (Ingersoll Rand), AECOM has prepared this progress report to
describe activities conducted from January 2011 through March 2011 at the above-referenced facility.
Pursuant to paragraph 36 of the Administrative Consent Order (ACO) June 30, 1994, which was signed by
Patricia Nachtigal for Ingersoll Rand and Ronald T. Corcory for the New Jersey Department of
Environmental Protection (NJDEP), Ingersoll Rand is required to submit quarterly progress reports for the
remedial investigation activities at the above-referenced site. This 1st Quarter 2011 progress report was
prepared in general accordance with the Technical Requirements for Site Remediation (N.J.A.C. 7:26E-6.6
et seq.).

l. WORK CONDUCTED DURING THIS REPORTING PERIOD (1°" QUARTER 2011)

During this reporting period the following activities were conducted:

e Continued Inspection of Old Landfill, Foundry, and Cameron installed engineering controls;

e Continued Remedial Activities (capping & wall installation) along the Cameron side slope (Green &
Center Street);

e Completed and submitted the required NJDEP Receptor Evaluation form; and

e Conducted sampling of the potable well located at the 437 Lock St. residence. Results are provided
in Table 1 (Attachment 1).

Il ACTIVITIES DELAYED DURING THIS REPORTING PERIOD

There were no delayed activities during this reporting period.
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Il. WORK SCHEDULED FOR NEXT REPORTING PERIOD (2"° QUARTER 2011)

During the 2™ quarter of 2011, the following work activities are anticipated. A detailed schedule of activities
is included in Attachment 2.

¢ Continued Inspection of Old Landfill, Foundry, and Cameron installed engineering controls, as
necessary;

e Continued remedial implementation at the Cameron Area; and

e Semi-annual groundwater sampling including recently installed monitoring wells MW-57 MW-58S
and MW-58D.

V. ITEMS FOR DISCUSSION AND REQUESTS FOR NJDEP CONCURRENCE

The Former Ingersoll Rand facility located in Phillipsburg, NJ is on the USEPA RCRA 2020 list. Based on
the Department’s April 2011 oversight guidance, RCRA 2020 list sites will continue to have Department staff
assigned to oversee the remediation. According to this guidance, the remediation may not move forward
without Department prior approvals. We are seeking Department confirmation that this will be the oversight
model for the Phillipsburg site as discussed in AECOM’s email to the Department on April 19, 2011, or
whether a different oversight mechanism is preferred. Please provide clarification on this matter so that we
may proceed with plans for the continued work at the facility.

Additionally, as previously discussed, Ingersoll Rand received an October 1, 2010 letter from NJDEP
Bureau of Landfill and Hazardous Waste Permitting accepting the Remedial Action Report for the Old
Landfill (AOC 29), dated July 2009. We understand from previous conversations that NJDEP Site
Remediation had no issues with the report, but could not approve it until NJDEP Solid Waste issued their
acceptance. We respectfully request a written approval of the Remedial Action Report for the Old Landfill
(AOC 29), dated July 2009 from NJDEP Site Remediation so that we may complete the remaining items
necessary to close this Area of Concern.

V. COSTS

Remedial activities have been conducted at this site since at least the mid-1980s. Costs incurred prior to
2006 have exceeded several million dollars. Costs incurred for continued remedial activities are
summarized below.

2007 2008 2009 2010 2011

Costs (000) $1,254 $4,433 $5,599 $923 $51

VI. PROJECT SCHEDULE

The schedule for ongoing remedial activities has been revised (see Attachment 2) to reflect Preferred
Unlimited, Inc.’s development plans, current remedial activities, new data, and conditions encountered in the
field.

The revised schedule is based on what we believe are realistic time intervals for data collection, data
review, reporting, Ingersoll Rand review, responses, and decisions. It remains Ingersoll Rand’s and
AECOM's mutual goal to advance this project to achieve project closure.

VII. PERMIT APPLICATIONS

\\uspsw2vfp001\data_uspsw2vfp001\Environment\Piscataway\Project\Ingersoll Rand\03710-187\ACO\Progress
Reporting\2011\1st Qtr 2011\PR-1Qtr2011_f.docxAECOM Environment
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No permit applications were submitted this quarter.

VIII. GROUNDWATER

Operation of the Light Non-Aqueous Phase Liquid (LNAPL) treatment system continued during the 1st
quarter of 2011. Approximately 21 gallons of LNAPL/groundwater was recovered from January through
March 2011, of which approximately 20 gallons are estimated to be LNAPL. Flow through the system
ranged between approximately 4153 and 6067 gallons per month. A total of approximately 474,845
gallons of groundwater was recovered during this reporting period.

If you have any questions about this information, please do not hesitate to contact Dawn Horst at (732) 652-
6723 or Chris Venezia at (732) 564-3641.

Sincerely,

:‘_ﬁ | L1 / %
Megan Kalos Christopher Venezia
Project Coordinator Senior Program Manager

cc:

Dawn Horst (Ingersoll Rand Company)
Kevin Traynor (Preferred Unlimited, Inc.)
Gary Brown (RT Environmental)

Mike Lambert (Geosyntec)

AECOM File: 03710-Pburg-7.2
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Attachment 1

Table 1. Summary of Off-Site Groundwater Analytical
Results — Volatile Organic Compounds



TABLE 1
Summary of Off-Site Groundwater Analytical Results - Volatile Organic Compounds
January 2011
Former Ingersoll Rand Facility
Phillipsburg, New Jersey

Sample ID 437LOCK
Address| 437 Lock St.
Date Sampled 1/17/2011
Analyte CAS-RN MCL  Units
1,1,1,2-Tetrachloroethane 630-20-6 - ug/L 05U
1,1,1-Trichloroethane 71-55-6 30 ug/L 05U
1,1,2,2-Tetrachloroethane 79-34-5 1 ug/L 05U
1,1,2-Trichloroethane 79-00-5 3 ug/L 05U
1,1-Dichloroethane 75-34-3 50 ugl/L 05U
1,1-Dichloroethene 75-35-4 2 ug/L 05U
1,1-Dichloropropanone 513-88-2 - ug/L 1U
1,1-Dichloropropene 563-58-6 - ug/L 05U
1,2,3-Trichlorobenzene 87-61-6 - ug/L 05U
1,2,3-Trichloropropane 96-18-4 - pg/L 05U
1,2,4-Trichlorobenzene 120-82-1 9 ug/L 05U
1,2,4-Trimethylbenzene 95-63-6 - ug/L 05U
1,2-Dibromo-3-Chloropropane 96-12-8 - ug/L 1U
1,2-Dibromoethane 106-93-4 - ug/L 05U
1,2-Dichlorobenzene 95-50-1 600 ugl/L 05U
1,2-Dichloroethane 107-06-2 2 ug/L 05U
1,2-Dichloropropane 78-87-5 5 pg/L 05U
1,3,5-Trimethylbenzene 108-67-8 - ug/L 05U
1,3-Dichlorobenzene 541-73-1 600 ugl/L 05U
1,3-Dichloropropane 142-28-9 - ug/L 05U
1,4-Dichlorobenzene 106-46-7 75 ug/L 05U
1-Chlorobutane 109-69-3 - ug/L 05U
2,2-Dichloropropane 594-20-7 - pg/L 05U
2-Butanone (Methyl Ethyl Ketone) 78-93-3 - ug/L 5U
2-Chlorotoluene 95-49-8 - ug/L 05U
2-Hexanone 591-78-6 - ug/L 2U
2-Nitropropane 79-46-9 - ug/L 2U
4-Chlorotoluene 106-43-4 - ug/L 05U
4-Methyl-2-Pentanone (MIBK) 108-10-1 - ug/L 2U
Acetone 67-64-1 - ug/L 5U
Acrylonitrile 107-13-1 - ug/L 5U
Allyl Chloride 107-05-1 - ug/L 05U
Benzene 71-43-2 1 ug/L 0.5U
Bromobenzene 108-86-1 - ug/L 05U
Bromochloromethane 74-97-5 - ug/L 05U
Bromodichloromethane 75-27-4 - ug/L 05U
Bromoform 75-25-2 - ug/L 05U
Bromomethane 74-83-9 - ug/L 05U
Carbon Disulfide 75-15-0 - ug/L 05U
Carbon Tetrachloride 56-23-5 2 ug/L 05U
Chloroacetonitrile 107-14-2 - ugl/L 10U
Chlorobenzene 108-90-7 50 ug/L 05U
Chloroethane 75-00-3 - ug/L 05U
Chloroform 67-66-3 - ug/L 05U
Chloromethane 74-87-3 - ug/L 05U
cis-1,2-Dichloroethene 156-59-2 70 ug/L 05U
cis-1,3-Dichloropropene 10061-01-5 - pg/L 05U
Dibromochloromethane 124-48-1 - ug/L 05U
Dibromomethane (Methylene bromide) 74-95-3 - ug/L 05U
Dichlorodifluoromethane 75-71-8 - ug/L 1U

Continued on Page 2

Geosyntec Consultants
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TABLE 1
Summary of Off-Site Groundwater Analytical Results - Volatile Organic Compounds
January 2011
Former Ingersoll Rand Facility
Phillipsburg, New Jersey

Sample ID 437LOCK
Address| 437 Lock St.
Date Sampled 1/17/2011
Analyte CAS-RN MCL  Units
Ethyl Methacrylate 97-63-2 - ug/L 1U
Ethylbenzene 100-41-4 700 pg/L 0.5U
Hexachlorobutadiene 87-68-3 - ug/L 2U
Hexachloroethane 67-72-1 - ug/L 05U
lodomethane 74-88-4 - ug/L 05U
Isopropylbenzene 98-82-8 - g/l 0.5U
m&p-Xylenes 108-38-3 & 106-42-3 - ug/L 1U
Methyl Acrylate 96-33-3 - ug/L 1U
Methyl Acrylonitrile 126-98-7 - ug/L 0.5U
Methyl methacrylate 80-62-6 - pg/L 2U
Methyl tert-Butyl Ether (MTBE) 1634-04-4 70 ug/L 05U
Methylene Chloride (DCM) 75-09-2 3 ug/L 0.5U
Naphthalene 91-20-3 300 ug/L 05U
n-Butylbenzene 104-51-8 - pg/L 05U
n-Hexane 110-54-3 - ug/L 05U
Nitrobenzene 98-95-3 - ug/L 50 U
n-Propylbenzene 103-65-1 - ug/L 05U
o0-Xylene 95-47-6 - ug/L 05U
Pentachloroethane 76-01-7 - ug/L 05U
p-lsopropyltoluene 99-87-6 - pg/L 05U
Propionitrile 107-12-0 - ug/L 5U
sec-Butylbenzene 135-98-8 - pg/L 05U
Styrene 100-42-5 100 ug/L 05U
tert-Butylbenzene 98-06-6 - ug/L 05U
Tetrachloroethene 127-18-4 1 ug/L 05U
Tetrahydrofuran 109-99-9 - ug/L 1U
Toluene 108-88-3 1000 | pg/L 05U
Total Xylenes 1330-20-7 1000 | pg/L 05U
trans-1,2-Dichloro-2-butene 110-57-6 - ug/L 2U
trans-1,2-Dichloroethene 156-60-5 100 ug/L 05U
trans-1,3-Dichloropropene 10061-02-6 - pg/L 05U
Trichloroethene 79-01-6 1 pg/L 05U
Trichlorofluoromethane 75-69-4 - ug/L 1U
Vinyl Chloride (Chloroethene) 75-01-4 2 ug/L 05U

Notes:

CAS-RN = Chemical Abstract Service Registry Number

MDL = Method Detection Limit

RL = Reporting Limit

TICs = Tentatively Identified Compounds
ND = Not Detected

MCL = New Jersey Maximum Contaminant Level according to NJDEP Primary and Secondary

Drinking Water Standards

U - Indicates that the analyte was not detected at or above the RL shown
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Schedule of Proposed Activities



SCHEDULE OF PROPOSED ACTIVITIES
1st Quarter 2011 Progress Report
ormer Ingersoll Rand Faciity
Phillipsburg, New Jersey
D [Task Name Start Duration Finish, foft 2011 BOTT Hoit I
i 7 e ! T ;s i ! i [ o v Dac I
T [progress Reporting Von 1 Z80days  Won 29T
7| Progross Reporing -4 quarer 2010 Von 1311 ey Hon 11T |
3| Progress Reporiing - Ts uarier 2011 Fii Ways  Fis
|74 | Progress Reporting - 2nd quarter 2011 Fri 7M1 30 days Fri 8/12/11]
5| Proress Reportng - 3rd quarter 2011 on 10311 ey Hon 114 !
|78 | Progress Reporting - 4th quarier 2011 WMon 172/12 0days  Mon 213112 | |
[ 7 [sail invesiigaton and Remediation Frozits  20dws . :
[8 | cameronAreatorsas P07 120854 days|  Wed - -
B Submission o Lot 5 & 6 RAWPA i 3907 ey FimnT]
[767| NIDEP Approvalofhe Lot & 6 RAWPA Wed 171707 Odays Wed T0i7i07 ! !
i EPA Notiication of PGB Actvity Fri 10126707 Odays  Fri 102607 | |
[ 772 | Suace Soi Guaity Verifcaion Samping 207 Todays F 408 | |
75| Lot5 &8 Remedal iplementaton -Cap epai (Top Deck] Mons2608 120 days  Won 111008 | |
7| Town Negotsons for ROW area for Side Sope & Boundary work Toe s Siddays  Men2ii
[735 | Updaie Sida Siopa and Soi Capping Design Tue 22710 Tadays  Mon3i1/ig ! !
16 Lot 5 & 6 Remedial implementation - Side-slope & soil capping. Thu 3111110 365 days| Thu /411 ) ‘
7] Preparation and Submittal of Remedial Action Report (RAR) Mon 8/16/10 2020ays  Wed 1026811k o 4 v v v v v e n e B
T8 | Deed Notce Proparation and g ThT22310 SOdays  Wedd: : n |
[ | a0 Declopmentond ubmite Th 48t Sodays  Mon 620711 | |
7| ol Landiil (A0G-29) Wed 206 Sozdays P LT
‘Submission of the Old Landfill Remedial Action Work Plan Wed 211/06 0days ! !
NIDEP RAWP Approval Wed 10724107 106 days | |
1d Lanili Remedia implamantaion Won 115507 313 days, | |
Preparaion and Submita of OLF Remedial Acton Repor Won iS00 iddays  Fi7I9 | |
| RARSumita 17109 oy FaTTIO9
|31 | Foundry Area Tue 3/6/07 ! !
E3 Submission of Foundry Response and Foundry Area RURAWPA. Tue /6107 | |
[733 | NIDEP Approval of Foundry RAWPA Fi 21608 | |
£ Foundry RA Inplementaion on 98108 | |
35| Foundy RA Town approva for Boundary iork 21508
[736 | Foundry RA Inpementation a propery boundary Fi 6509 ! !
Ed Preparation of Foundry Remedial Action Report Tue 526109 | |
[ |  rarsumia on 928109 Goays on 62809 | |
[735 | wain Facity Area Fisnos  19%3days - -
[ | ubmission of an Faciy Ava SURURAWP o205 Gays  Fienos | |
a NIDEP Review of MFA SIRIRAWP Fiomos  tidedays  Wed6ii/
@ Prepare and Submit Supplemental Actvities Workplan, i necessary. Wed 6/1/11 90days  Wed 10/5/11) |
W Conduct supplemental nvesigations, f necessary Wed 1055711 G0days  Wed 12126711 | | %
3 | Wain Faciy Avea Remedil Acion implementaton Wed 22811 TA0days  Wed Gz | |
4 | Proparatin and Submitaof MFA Remedial Action Report WedGatz  iz0days  Wed 1128072
a7 Deed Notice Preparation and Filing Wed 1172812 60 days| Wed 2120113 ! !
3 'RAO Development and Submittal Wed 2720113 45days  Wed 4i24/13) | |
[T3 | inverse ponds Wed o7 is22days i r :
[750 | sveam Encroachman Pt Aplcaion Subritl Wed 11107 ey Wed 1907 | |
5 New LURP appication submita for Sream Encroschment Permt o907 Odays Fie2907]
52 NJDEP-LURP Approval of SE Permit Mon 10/22/07) Odays  Mon 10/22/07| ! !
5% Install New Storm water Conveyance Mon 11/16107 85days  Mon 3/17/08 | |
51| Submisson of AOC-31 Remedal Acton Work Pan o207 oy FsR] | |
[ 785 | NIDEP Review (and anicipated appoval) of AOC-31 RAWP FiaRit  000days a6 - ; 1
| inverse Pond Remedial Aciies Fiasi  0das  Fii202
[ 757 | Preparaton and Submital of RAR Pty 20days  Fi7ei ! !
5 Deed Notice Preparation and Filng Fi7I612 60 days Fi9128/12] | |
[789 | RAO Development and Submita Fiozei;  dsds  Fatia0ny | |
| Cameron Lot 401 Mon3S07 116iSidas - -
& Submission o Lot 4 01 Remedial investgsion Work Plan Von 3507 Gdays Mon 3507 | |
@ NIDEP Review (and atipaled approval) of e Lot 401 RINP. Fiamor  Vi00days  Fasizr
[T65 | Lotd0t RIWP implemeriaton ion 620711 ey Fason ! i !
6 Lot 4.01 RAWP Implementation Mon 6120111 45 days, Fri g9 |
[765 | Farm and Undevetoped Area Frila00s  idodays i : |
B | Submisson of Fam S Report i 127005 Gdays i 12005 | |
[767 | NIDEP Review (and ancipaied porova o Farm Si Regort FiiZO0S  0days i
&8 Lot 7.06 & Lot 7.07 Fri 6124105 1676 days  Mon : L
E ‘Submission of Lot 7.06 & 7.07 SURVRAWP Fri 6124105, 0days Fri 6124105 | |
70| NIDEP Review of Lot .08 & 7.07 SURIRAWS Frioza0s  iSt0das  Fadi |
[ 77| Submissionof WP Pl for Lot 7.07 Srface soi chaacieization sat7rioT oy sat7iTo] | |
72| NIDEP Review (and ancpaed approva) of Lot 7.07 RIWP Mon7S07  10Zdays  Mon
73 Conduct surface verification sampling Mon 6i27/11 20 days| Mon 7/25/11| T <.l
[T78 | Preparation and Submital of updated RURAWP Won 7128711 45days Mon 926011 | |
75| Propare and Submit Lot 7.07 Remedia Acon Report Dead Noia on 926711 ey | |
[776 | Easten Faciity Avea Mon G106 1624 94 days - -
77| Loi7.02 Daineaton Soi Samping Won9os  Z0days Mo 10208
[ 778 | Canduct Lot 701 Soi nvestgaton on 212107 Sdays Moo 2119107 ! !
75| Gompiele EFA Deineaton Won 21808 30days ! !
[780 | Prepare and Submit IR or EFA e | |
0l Development of Remedial Acton WorkPian on 131711 oy Monseti : 5 |
® Rermedial implementton Non G T20days  Mon 112 |
B Preparation and Submittal of RAR Mon 11721711 160 days| Mon 7/2/12| !
El Deed Notice Preparation and Filing 60 days| ! !
| 785 | RAO Development and Submitial 45 days, | |
[78 | offsite Foundry Sand 1296 days F 0 |
& | Ofise delneaton of FSOF 04days  Fr 102700 | |
B | Submisson ofthe Ofista FSOF Remedl investation Repor Gdays Mon 35107
89 NJDEP review (and anticipated approval) of Offsite FSDF RI Report 1100 days. Tue 524/ ! !
[0 (Groundwater Won U175 2147 days = =
[ 57| Recovery Sysem Operatons and Maintenance TS 0s0dys T
2| W Gauging and Samping Mon408  17Z5days  Won 1111212 | |
90 | Wel nstalation (Ofsitedeineaton) WedOSI0  100days  Wed22/1ijesssssssessessassassasesssnssnsen
K Offsite Residential Potable Well Sampling Mon 11/10/08 1152 days| Wed 4/1013] ! D ! L]
[ 725 | Submission o Arnua Groundwalar Honioring Report o 1117105 Gdays Mon 111708 ! !
[725 | NIDEP Groundater meetng 2 Von 8111 gy Mon@e | | .
[ 727 | NIDEP Review o Grounavater Reports Von 17I05  i620Gays  Mon : :
Task Field Activities Split ‘s e s se s Extemal Miestone 4 Inactive Task. — Duration-only Manual Summary P—  Finish-only. 1 Agency Review 4
Agency Review External Review Milestone. * Summary ) Inactive ° Manual Task Manual Start-only. C Progress
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